- Objectives:

Attachment One

12-Month Follow-Up Monitoring: Coverage Plan
AS COMPLETED

(1) Each route gets weighed 2 out of 5 weeks per contract specs
(2) Control for possible bias due to individual estimating differences
(3) To extent differences persist, spread evenly over study area

Notes for Plan:
West Route = Orange route + approx. 2/3 of Yellow route
East Route = Pink/Green route + approx. 1/3 of Yellow route
(Weigh) = actually weighed, (Est.) = estimated

WEST ROUTE EAST ROUTE
Check 1-May Rick Patrick
(spare) 8-May (Est.) Rick (Not Done)
week 1 15-May  (Est.) Joellen (Est.) Rick
check early part: Dawn
week 2 22-May (Weigh) Rick (Est.) Joellen
check early part: Dawn
week 3 30-May (Est.) Joellen (Weigh) Rick
check early part: Dawn
week 4 5-Jun (Est.) Rick (Weigh) Joellen + temp
check early part: Randi
week 5 12-Jun (Weigh) Joellen + temp (Est.) Rick




